
Facility or Street Name Municipal Existing Fixture Type New Luminaire type

Fixtures Replacement 

Schedule

Total 

Amt of 

LED 

Fixture  New Wiring installation

 Number  

of New 

Poles 

schedule

Arborway Boston - Jamaica Plain Shoebox LS2 TBA

Artesani Playground Boston - Brighton Shoebox LS4 TBA

Blue Hill River Rd Canton Shoebox LS2 TBA

Borderland SP Easton Shoebox LS4 TBA

Sharon Cobra Head LC3 TBA

Shoebox LS4 TBA

Charles District Cambridge Cobra Head LC4 Mar 9 - 13,  2015

Chestnut St Boston Shoebox LS4 TBA

Commandments Way Chelsea Shoebox LS2 TBA

Connell Skating Rink Weymouth Cobra Head LC4

 As of March 6, 2015:   15 - 

New LED Cobra head 

Fixtures  installed at this 

Site 0

The new LED Fixtures were  installed and working  

...However, due to snow blocking  pole base new 

wiring work was not completed. Once the bases 

are accessible the contractor will return and 

complete this work. 0

Dale St Park Boston - Roslindale Shoebox LS2 TBA

LS3 TBA

Fellsmere Park-Malden Malden Shoebox LS3 TBA

Fellsway Stoneham Cobra Head LC4

 As of March 6, 2015:   7 - 

New LED Cobra head 

Fixtures  installed at this 

Site 0

The new LED Fixtures were  installed and working  

...However, due to snow blocking  pole base new 

wiring work was not completed. Once the bases 

are accessible the contractor will return and 

complete this work. 0

Fellsway West Stoneham Cobra Head LC4

 As of March 6, 2015:   50 - 

New LED Cobra head 

Fixtures  installed at this 

Site 0

The new LED Fixtures were  installed and working  

...However, due to snow blocking  pole base new 

wiring work was not completed. Once the bases 

are accessible the contractor will return and 

complete this work. 0

Gerald Mason Pool Agawam Shoebox LS2 TBA

Giesler Memorial Pool Lawrence Shoebox LS2 TBA

LIST OF DCR SITES FOR LED LIGHTING CONVERSION - PHASE I



Hull Shore Dr Hull Cobra Head LC4

 As of March 6, 2015:   13 - 

New LED Cobra head 

Fixtures  installed at this 

Site 0

The new LED Fixtures were  installed and working  

...However, due to snow blocking  pole base new 

wiring work was not completed. Once the bases 

are accessible the contractor will return and 

complete this work. 0

Hull Shore Dr Ext Hull Cobra Head LC4

 As of March 6, 2015:   11 - 

New LED Cobra head 

Fixtures  installed at this 

Site 0

The new LED Fixtures were  installed and working  

...However, due to snow blocking  pole base new 

wiring work was not completed. Once the bases 

are accessible the contractor will return and 

complete this work. 0

Jamaica Way Boston - Jamaica Plain Shoebox LS2 TBA

Boston - Mission Hill Shoebox LS2 TBA

John Thomas Pool Springfield Shoebox LS2 TBA

Kelly Fields Boston - Hyde Park Shoebox LS3 TBA

Landry Park Waltham Shoebox LS3 TBA

Lawrence Heritage SP Lawrence Cobra Head LC1 March-2015

LC3 March-2015

Shoebox LS3 TBA

Lawrence Pool Lawrence Shoebox LS2 TBA

Lt. Col. Ed Higgins Mem. Swimming PoolLawrence Shoebox LS2 TBA

Lynn Heritage State Park Lynn Shoebox LS2 TBA

LS3 TBA

Malibu Beach Boston - Dorchester Shoebox LS3 TBA

Martini Shell Park Boston - Hyde Park Shoebox LS3 TBA

Mary O Malley Park Chelsea Shoebox LS2 TBA

Memorial Drive Pathway Cambridge Shoebox LS3 TBA
Metropolitan Pkway belmont Cobra Head LC4 Mar 9 - 13,  2015

Lexington Cobra Head LC4 Mar 9 - 13,  2015

Waltham Cobra Head LC4 Mar 9 - 13,  2015

Mystic Valley Pkwy (East) Medford Cobra Head LC4 March-2015

Shoebox LS2 TBA

LS4 TBA



Mystic Valley Pkwy (West) Arlington Cobra Head LC4

 As of March 6, 2015:   7 - 

New LED Cobra head 

Fixtures  installed at this 

Site 2

The new LED Fixtures were  installed and working  

...However, due to snow blocking  pole base new 

wiring work was not completed. Once the bases 

are accessible the contractor will return and 

complete this work.

Two (2) 

new 

poles  & 

two(2 

)new 

LED 

Mystic View Road Everett Cobra Head LC4

 As of March 6, 2015:   18 - 

New LED Cobra head 

Fixtures  installed at this 

Site 0

The new LED Fixtures were  installed and working  

...However, due to snow blocking  pole base new 

wiring work was not completed. Once the bases 

are accessible the contractor will return and 

complete this work. 0

Nantasket Ave Hull Cobra Head LC4

 As of March 6, 2015:   48 - 

New LED Cobra head 

Fixtures  installed at this 

Site 0

The new LED Fixtures were  installed and working  

...However, due to snow blocking  pole base new 

wiring work was not completed. Once the bases 

are accessible the contractor will return and 

complete this work. 0

Nantasket Beach Hull Cobra Head LC4

 As of March 6, 2015:  28 - 

New LED Cobra head 

Fixtures  installed at this 

Site 0

The new LED Fixtures were  installed and working  

...However, due to snow blocking  pole base new 

wiring work was not completed. Once the bases 

are accessible the contractor will return and 

complete this work. 0

Park Dr Walkway Boston - Fenway Shoebox LS2 TBA

Boston - Longwood Medical AreaShoebox LS2 TBA

Parkman Dr Boston - Jamaica Plain Shoebox LS2 TBA

Pemberton Lawrence Cobra Head LC4 Mar 9 - 13,  2015

Shoebox LS2 TBA

Perkins St Boston - Jamaica Plain Shoebox LS2 TBA

Quincy Shore dr Quincy Shoebox LS2 TBA

Revere Beach Reservation Revere Cobra Head LC4

 As of March 6, 2015:    32 - 

New LED Cobra head 

Fixtures  installed at this 

Site 15

The new LED Fixtures were  installed and working  

...However, due to snow blocking  pole base new 

wiring work was not completed. Once the bases 

are accessible the contractor will return and 

complete this work.

  Fifteen 

(15) new 

poles & 

fifteen 

(15) are 

on 

Riverway Boston - Longwood Medical AreaShoebox LS2 TBA

Salisbury Beach Salisbury Cobra Head LC4 Mar 9 - 13,  2015



Sara Sherman Pool Chicopee Shoebox LS2 TBA

LS3 TBA

Scussett Beach Sandwich Cobra Head LC4 Mar 9 - 13,  2015

Shawnee Crowell Sandwich Cobra Head LC4 Mar 9 - 13,  2015

Skinner Park Hadley Cobra Head LC2 TBA

Squantum Point Park Quincy Shoebox LS3 TBA

Stoddard Neck Park Hingham Cobra Head LC4 Mar 9 - 13,  2015

SW Corridor Boston - Back Bay Shoebox LS3 TBA

Boston - Jamaica Plain Shoebox LS3 TBA

Boston - Mission Hill Shoebox LS3 TBA

Boston - Roxbury Shoebox LS3 TBA

Boston - South End Shoebox LS3 TBA

VFW Pkwy Boston - West Roxbury Shoebox LS2 TBA

Brookline Shoebox LS2 TBA

Victory Park Boston - Dorchester Shoebox LS3 TBA

Vietnam Pool Chelsea Shoebox LS3 TBA

Willow Pond Rd Boston - Jamaica Plain Shoebox LS3 TBA

Wompatuck Hingham Shoebox LS2 TBA

Total: 17


